SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

&ftrans
Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 7:49AM

Contract No.:  04-0120F4
Diary #: 831 Const Calendar Day: 323 Date: 23-Apr-2013  Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather

Temperature 7AM 60-70 12PM 70-80 4PM 70 - 80

Precipitation 0.00" Condition Mostly sunny to partly cloudy

Working Day [ ] If no, explain:

Diary:
Work description.

additional support needs to be added to resist the vertical load of the HDPE pipes.

Lin this afternoon.

- Performed miscellaneous informal inspections around the jobsite today.

- Checked on the status of the W2 cap beam Class 1 finish and crack repair before removal of the
suspended platform. As of today these tasks have not been performed by ABF or their subcontractors.

Dispute

[]

- Met with TY-Lin designers Nhan Vo and Hyat Tazir regarding the measurements that they want taken at
the E2 cap beam temporary bearings, permanent bearings, and shear keys. Paul Jefferson was also at this
meeting and it is our understanding that mainly the rotations of these components needs to be measured
relative to the pier E2 cap beam. Also the translation of the temporary bearings needs to be measured at
the "foot assembly”. Also Paul and myself met with TY-Lin designer James Duxbury regarding the cable
tie down upper dresser coupler issue. According to James all the connections need to be replaced and an

- Began to investigate how to measure the rotations of the bearings and shear keys after meeting with TY-

Attachment

Bipod placed between the concrete and the temp. brg. to potentially
measure the change in height or find the rotation from the CR of the

temp. brg.
ezl
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Temporary bearing between B3 and S3 looking north.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 831  Date: 23-Apr-2013  Tuesday

ABF ironworkers removing the last section of catwalk used to
construct the SAS cable on the NMS being taken down prior to lunch
today.

Closeup of the "foot assembly" of the temporary bearing mentioned
above looking south.

Ironwoker crew that removed the last section watching the catwalk
section be lowered to the OBG
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